

GIVE. ADVOCATE. VOLUNTEER. LIVE UNITED®



COMMUNITY INVESTMENT COMMITTEE SCHEDULE AS OF 12.21.2015

The activities listed below are primarily donor/volunteer activities.		
Funding Request Application Online	January 1, 2016	
Agency Application/Budget Workshop General (Certification, Application & Process)	January 13 th & 14 th	1/13: 9:00 am 1/14: 2:00 pm
NEW - Additional Follow-Up Agency Workshops For organizations new to the process who discover additional concerns & questions as they fill out the application	February 1 st & 5 th	2/1: 2:00 pm 2/5: 9:00 am
Approved Measurement Tool Due	February 5 th	By 5:00 pm
Funding Request Applications Due Two weeks later to give agencies time to complete applications accurately	February 19 th	By 5:00 pm (late applications are not accepted)
Prepare Applications for CI Volunteers Electronic, Web	February 19 th	
CI Volunteer Training Sessions – Kick off meetings	February 22 nd & 26 th	2/22: 2:00 pm 2/26: 9:00 am
Volunteer Review (2 weeks) Application are evaluated by CI Donors/Volunteers	March 4 – 18	Questions for agencies to UWEC by 5pm March 18
Q&A Response from Agencies (2 weeks)	March 22 – April 5	Answers to Questions due to UWEC by 8am April 5
Site Visits/Oral Presentations (4 weeks) 8am-12 Noon & 1pm-5pm Daily	April 5 – 28	Financial Stability: Tuesday Health: Wednesday Education: Thursday
Panel schedules for site visits & oral presentations are based on each panel meeting (on same day of week) for 4 weeks. Example: Education Panel meets Thursday for 4 weeks.		
Panel Consensus & Collaboration Correspondence (Health1&2 panels meet)	TBD	
Panel Deliberations (1 week)	May 11 – 13	
Full Committee Deliberation Meeting	May 17 or 18	
Exec Committee & BOD Approval	May 16 th	
Community Announcement and Invitational	June 16 th	Donor and key community leaders invited to agency reception where area media are invited to hear who will be funded for community impact.
Public Announcement / PSA	June 14 th	Sent to media not in attendance. Formal award contracts mailed to funded partners.